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PROJECT PROGRESS REPORT From THRY

lags/Release Instructions On File* 11 Dec 17 Dec
SAE;ZQ%A.; CY 2. NAME OF CONTACT 3. TELEPHONE NO,

}

LI PP;CRAM TITLE v ot
/ : AN
. \' R W
; - AT
( J-75 Engine ..

N STATUS OF PROGRAM
5 PROGRAM ] TesTine  GOMPIETED

L__l?l.umm(; l l ACYEYE II PLANNING l [ACTIVE lsusrtunsn j ] CANCELLED

7. OBRIECTIVE GF TESTS

Prototype development tests.

wl

. PRIDRITY 9. DATE PROGRAM INITIATED 0. DATE TESTING INITYATED . DATE OF ESTIMATED TEST COM.

Yagh 4 May 59 13 May 59 PLETIOM 23 Dec 59

OPFRATING TIME

-1
A

TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS

TEST ARTILLE
¢ ' OR RUNS ROR THIS PER10OD TO DATE

e

None 96 flights

. COMMENTS

Three flights were made during this period. Two slipper ferry missions and a
repeat of the 7iIM' miassion. Preliminary results indicate the cooler fuel oil heat
exchanger decrease the manufactured fuel from 5% to 3%. More detailed information
cn the recent series of range missions will be reported as soon as possible.
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. PERIOD COVERED
PROJECT PROGRESS REPORT FroM T™RY
4 Dgo 59 | 10 Dec 59
1. REPORTING AGENCY - 2. NAME OF CONTACTY 3., TELEPHONE NO.
25X1A
LAC | | 34361

4. PROGRAM TlTLj,/>‘=§=\ _ /

J-75 ENGINE _
S~— STATUS OF PROGRAM
5. PROGRAM 6. TESTING
l PLANNING TX] ACYIVE ] PLANNING l Xl ACTIVE I lsusr:uo:a l l CANCELLED

7. OBJECTIVE OF TESTS

Prototype developuent tesise

a., PRIORITY 9. DATE PROGRAM INITIATED 10, DAYE TESTING iINITIATED t1t. DATE OF ESTIMATED TEST COM-
. - . PLETION
High L May 59 13 May 59 23 Dec 59
12. OPERATING TIME
TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS
TEST ARTICLE OR RUNS RQR THIS PERIOD TO DATE
342 3 flights remaining 2 91 flights

19, COMMENTS

Two flights with slipper tanks were made during this period. They were
level cruise missions at 72k and 70M.

A J-57 fuel oil heat exchangef has been installed and shows a decrease in
manufactured fuel. Final evaluation of this change should be made next period.
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25X 1A ARproved HjggRelease 2001/09/05 : CA-RDP81BOO{gR00 ropdamsy covene
PROJECY PROGRESS REPORT ) . THRY
' 27 Nov 3 Dec
1. REPORTING AGENCY 2. NAME OF CONTACT 25X1A s. TELEPHONE NO.
LAC - I 34361
4, PROGRAM TITLE ‘ 7
e - p ”"47,,
(/1ﬁ:?g/£;;;n;‘\é§§ﬁb e
STATUS OF PROGRAM
5. PROGRAM .. TESTING
[FLM‘NING lxl ACTLIVE l PLANNING ‘ Xl ACTIVE I [SUIF!NB!O l l CANCELLED

1. DQJECTIVE OF TESTS

Prototype development tests.

5. PRIORITY S. DATE PROGRAM INITIATED 10. DATE TESTING INITIATED 11. DATE OF ESTIMATED TEST COM-
. ) PLETION
high L Vay 59 13 May 59 23 Dec 59
12. OPERATING TIME
TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS
TEST ‘QT'CLE OR RUNS ROR THiIS PERIOD T0 DATE
L2 5 flts rencining none 89 flights

13,

COMMENTS

Tre inspectlon has been comnleted with no major problems encountered.
Range test flights will be continued next peri.od.

plete the J=75 developnent program. The
os a test vehicle., Although no large
small items keep coming up. As
sepsrate tests.

Five more range flights will con
airolane is programmed to remnain at BAF3
specific tests are planned at this otime, iany
these items come up they will te renorted as
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PROJECT PROGRESS REPORT Frod THRU
o o ) , 20 Nov 26 Nov
1, REPORTING AGENCY 2. NAME OF CONTALY 4. TELEPHWONE KO,

_ 25X1A

LAG

4, PROGRAM TITLE

N 4
J5 Tnsine 4@4 GE L

STATUS OF PROGRAM

v, PROGRAM 6. TESTING ‘
| pLanntwo [ [acrive [ reanning [ worrve 1 Jsuseenoes [ Tearcerruy
7. OBJECTIVE OF TESTS
Prototype develovnent tests
8. PRIGRITY 9. DATE PROGRAM INITIATED 0. DATE TESTING INITIATED 1. DATE OF ESTIMATED TEST COM.
- . PLET 6N
e L iy 55 A
12, OPERATING TIME
. ‘ TOTAL TEST HOURS HOURS OR HURNS TOTAL HOUKS OR RUNS
TEST ARTICLE OR RUNS RoR THIS PERIOD to DATE

13, coMMENTY

Engine opereticn is satisfactory et this time. A series of fligits are belng
made to At 1in informabion with slipper tanke. Results thus far show that over-
all ranze 18 increassd out geod avtopilot performsnce is =sasentiale

Test airnlaps down for 100 hour

}._!-

nanzcbions
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[‘ e B ) ) PERIOD COVERED o
PROJECY PROGRESS REPORY FRow THRY
13 Nov - 19 Nov
1. REPORYING AGENCY . NAME OF CONTACY 3. TELEPHONE NO.

4. PROGRAM TITLE

In e
—J=75 Engine =
STATUS OF PROGRAM
5. PROGRAM 8. TESTING
IPLAHNlNG [ I ACTIVE ] PLABNING I l ACTIVE l ISUSPENDED T ] CANCELLCD

7. OBJECTIVE OF TESTS

Prototyne Develovrment Tests

o. PRIORITY 9. DATE PROGRAM INITIAYED 10. DATE TESTING INITIATED 11. DATE OF ESTIMATED TEST COM
PLETION .
nr
i 4 May 59
!
12. OPERATING T IME
TEST ARTICLE TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS

OR RUNS RQR THIS PERIOD TO DATE

13, COMMENTS

Engine operation is satisfactory at this tine. A series of flights are being
made to obtain range information with slipper tanl:s. Results thus far show
that overall range is increased but good autopilot performance is essential,
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25X1A (Wien Filled In)
Rpprovey F Release 109_[05 - CIA-RDP81B00SRR003100240002-650 covertn
PROJECTWROGRESS REPORT FROM (Final “Report
_.Completie Summary |
3. TELEPHONE NO.

1. REPORTING AGENCY 2. NAME OF CONTACT

“RSP-h B "

4. PROGRAM TITLE

"R Camera Vibration Test

wn

TATUS NF PROGRAM

5. PROGRAM 6. TESTING

{PLANNING I I ACTIVE IPLANNING ] ! ACTEVE !xISUSPENUED l [(‘.ANCELLED
7. OBJECTIVE OF TESTS

To determine the extent of vibratiun on the "B" Camera caused by the J=75 engine and
to improve photographic results in the UZC aircraft.

8. PRIORITY 9. DATE PROGRAM INITIATED 19. DATE TESTING INITIATED 11. DATE OF ESTIMATED TEST COM-
PLETION
12. CPERATING TIME
TEST ARTICLE TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS

OR RUNS RQCR THIS PERIOD TO DATE

13, COMMENTS

a. Ground and flight tests performsd lcve al the Test Site have shown that the new
Hycon vibration isolation mounts, P/l 750320, anc the forward stabilizer isolator
assembly P/N 739330, have improved the photographic results of the "B" camera when
used in the U2C to be satisfactory for detachment use.

b. Vibration imstrumentcd test flisnie shewsed that the U2C aircraft had approximately
the same excitation frequency (100 epa} as the U2A aircraft., However, the amplitude
of the U2C aircraft was aboul double tie U23, having an amplitude of ,0003 to +0006
inches at the aircraft camera support fittirgs comparad with ,0002 to .0003 inches

for the UZA, 25X1D 25X1D

¢. This was a difference in photographic resulia of

in the U2C as compared toljj G 2vera2c in the U2A.

d. ith the new shock mounts installed in the U2C photographic results averaged
25X1D 25X1D

e. lio further vibration ground and fli:iit tests are scheduled pending approval of
Hycon Engineering Study Proposal, HYB-3C, to vibration isolate and improve nounting
of the "B" canrera mirror,

f. A comolete enginesring report* on the J-75 equi pped UZC vibration isolation study
hag been forwarded to headcuarters v‘ia_ 25X1A

#Engine-ring Repori, Vibration Isoiation Study, ¥3-B Configuration, 20 Sep 59

FoR¥ 1579 Approved For Release 2001/09/0% ¢ (GIA-RDP81B00880R000100240002-5 (13-20)
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PERIOD COVERED

PROJECT PROGRESS REPORT 17 Jul 23 Jul
1. REPORTING AGENCY 2. NAME OF CONTACT 3. TELEPHONE NO.

¢=75 Iniinc Installation

4. PROGRAM TITLE

STATUS OF PROGRAM
5. PROGRAM 6. TESTING

lPLANNING IJCIACTIVE IPLANNING l X:IACTIVE l |SUSPENDED l |CANCELLED

7. OBJECTIVE OF TESTS

To determine performone of U-24 with J-75 Znsinc inctalled.

8. PRIORITY 9. DATE PROGRAM INITIATED 10. DATE TESTING INITIATED 11, DATE OF ESTIMATED TEST COM-
Onc )2.) PLETION
A -
12. OPERATING TIME
TOTAL TéST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS
TEST ARTICLE OR RUNS RQR THIS PERIOD TO DATE
.
342 Grand total of 400 52 Flighto
nours:
358 36 Flipgnts
351 14 Flichts

13. COMMENTS

L. Infornction thru 22 July onroevioucly subidtihoed by accsage.

3,

2. Fiisht 52 on airplanc 342 for the ovurnosce of obboining sweed pover ot lowr altuds

1

3. Flights 35 and 36 on cirnlonc 359 for cruise norformerce., A& high altitude
cnwine flencout was induced on flicht 35 ot tio end of the misciop. 'fhe nilot
had rcetarded the trottle: to idle ond vas advarcing it to check o ncw throttle
gtop. Durires tnis nower acceleration tne ongine cuit. This ineidont is not

N

considercd sisgnificant.

s o

L, Flisht 14 on airnlanc 351 for cruisc nerforrmrneec. Opcration was satisfactory,

FORM 1572 . Approved For Release 2001/09/0$ECRIY-RDP81B00880R000100240002-5 (13-20)
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((M'-on a"aifed Jin)
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A S N TR T R A
PER'OD COVERED
PROJECT PROGRESS AFPORY : Frow TR
- o o 6 Nov, 59 |12 Nov, 59
1. RepoRTING AGENCY V2. wame of cowvaer 3. TELEPHMONEZ MO.

I 25X 1A

Ha. ProeRAM ?(/W
" STATUS OF PROGRAM
PROGRAM G TESTING
lmmmme I acvive | pramuine [ [acrive | Jsusecuses ] Jeamesrrnn

7. OBJECTIYE GF TESTS

Prototyps Development Tests

8. PRIORITY 9. DATE PROGRAM INITIATED 10. DATE TESTING INITIATED 11. DATE OF ESTIMATED TEST COM-
4 May 1959 reeTion Indefinite
Y OPERATING TIKE
, TOTAL TEST MOURS NOURS OR RUNS TOTAL HOURS OR RUNS
YESY ARTICLE OR RUNS ROR THIS PERIOD 70 DAYE

19, COMMENTS

BEngine operation is satisfactory at this tims,

H
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Approved For se 2001/09) Eg&gagpsmoossm’wouoooz-s

PERIOD COVERED

0 | 25X1A rron T
PROJECT PROGRESS REPORT 31 oct. 59 |5 Nov. 59

4. PROGRAMTTLE -~ ~ \ D / )
J75 Engine /x g —
' STATUS OF PROGRAM

5. PROGRAM 6. TESTING
lerme l l acvive l PLARNING l I ACTIVE I Isusr:nn:n l ] CANCELLED

7. OBJECTIVE OF TESTS

Prototype Development Tests

8. PRIORITY 9. DATE PROGRAM INITIATED 10, DATE TESTING INITIATED 11, DATE OF ESTIMATED TEST COM-
L May 1959 pletion  Indefinite
12. OPERATING TIME
TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS

TEST ARTICLE OR RUNS ROR THIS PERIOD TO DATE

13. COMMENTS

Engine opsration is satisfactory at this time,
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PROJECT PROGRESS REPORY Prow iy
i o 16 Oct. 59 |22 Oct. 59
1. REPORTING AGENCY B 2. WAWME OF CdHTACT 3. TELEPHOME NO.

TG BN 25
.

4. PROGRAN TIT "‘—*W
J75 Engino

e

STATUS OF PROGRAM
5. PROGRAM 8. TESTING

it .
| FF'LEL{'HG r LAC(IVG II’LAanﬂO J I acvive [ ]ﬂUﬁVENDED T [CANC!LL&D

7. QCJIECY'VYE OF TESTS

Prototype Davelopment Tasts

8. PRIORITY 9. DATE PROGRAM IWITIATED 10, DAYE YESTING INITIATED t1. DATE OF ESTIMAYED TEST CoM- |
PLET 10N i
A b b May 1959 Indefinite
12. OPERATING TIME
TEST ARTICLE TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS
OR RUNS RQR THIS PER!OD TO DATE

13. COMMENTS

During a test £light of alrplane 342 exessgive ongine roughness
and low oil presgsure were experiencad on engine 610448, After £light inspscltiep
showed excessive oil consumption and small metal chips wore fourd in the
01l screens, indiecating the probability of an internal engine part fallere.
The engine is being shipped to Hartford for investigatien of this eenditiocn.

At the present time engine 610452 is being installed in airplene
342, This engine has a previous history of abnormally high oil pressurs.
Prior to installation, the oil boost pump is being changed., The improved
oil boost pump sense pressure plumbing, reported previcusly, is also
being incorporated. A test flight will be msade Monday 26 Octobesr.
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SECRET
| (When Filled In)
PER|OD COVERED
PROJECT PROGRESS REPORT J{L N FRow THR
- N 9 Oct, 59 [15 Oct, 59
{. REPORTING AGENCY 2. N‘ME OF CONTACT 3., TELEPHONE NO.

lac I
3. PROGRAM TITLE  ~ —
J7s Engin;“Q\\\\
L

o STATUS OF PROGRAM
5, . .PROGRAN 8. TESTING

lPLANNlno I lfQCTIVE IPLANNI&G ] [ACTIVE l Isusv:nnsn l l CANCELLED
7. OBJECTIVE OF TESTS

Prototype Nevelopment Tests

8. PRIORITY 9. DATE PROGRAM INITIATED 10. DATE TESTING INITIATED 11, DATE OF ESTIMATED TEST COM.
4 May 59 PLETION Until Finished
12. OPERATING TIME
TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS
TEST ARTICLE OR RUNS RQR THIS PERIOD TO DATE

13. COMMENTS
An improvement was made in the engine oil system plumbing.
Tnis consisted of replumbing the oil boost pump to sense main oil
inlet pressure, The change resulted in steady engine oll pressure
under all ground and flight operating conditions, Tests were made
on airplanes 342 and 352 and resulted in very satisfactoryl engine

0il pressure.
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Appro@lyy For Rel"e 2001/09/05 CIA-RDP‘)OS 7488635
PROJECT PROGRESS KPPORT < "
A9 Oct 15 Oet
1. REPORTING AGENCY 2, NAME OF CONTACT/ 3. TELEPHONE NO.
25X1A
WRSP= & 23
4. PROGRAM TITLE - P e S
- /- V“.
d D
Dual Regulator Seat Pack J
— STATUS OF PROGRAM
5. PROGRAM ) “lel 7 TESTING
lPLANNING JgiACTIVE l PLANNING l l ACTLVE I ! SUSPENDED I l CANCELLED
7. OBJECTIVE OF TESTS
To develope a dusl regulator oxygen gsysten,
8. PRIORITY 9. DATE PROGRAM INITIATED 10. DATE TESTING INITIATED 11. DATE OF ESTIMATED TEST COM-
t Sq PLETION ED !l ﬂ
12, OPERATING TIME -
TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS
TEST ARTICLE OR RUNS RQR THIS PERIOD TO DATE
25X1A 25X1A
13. COMMENTS 25X1A

a. Awaiting delivery of prototype ssat pack for flight testing.

v, on 13 oct 59, I, LAC informed EAFB that the proposed, SPQ Z10, dual
owygen et pack vas completely sssembled, He estimated that it would be delizeres
to EAFB on Wednesday, 14 Oct 59 for low pressure chember and f1ight testing. [
I received thiaz &fgmaﬁm by telephone conversation on 13 Ot 59.

on 1, Oot 59, mmmtucwwummt
the Firwel flapper ve excessively. Changes in material used and method of
flapper valve linkage are also required before the Pirewel valve ean be acceptable to

LAC. 25X1A

of Firewel Cc.,wdwhardcarrythcnapmnlntoﬂw
Buffalo, N.Y. plant and make neeessary cosradtions ASAP,

Eshimate complete assembly availalle for test and pilot evaluation 30 Oct 590

Tors 1572 -RDP81B00880R000100240002-5 (13.20)
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PERIOD COVERED

PROJECT PROGRESS REPORT FROM THRU
18 Sept. 59| 24 Sept. 59

3. TELEPHONE NO.

1. REPORTING AGENCY 2. NAME OF CONTACT

IAC 25X1A

4. PROGRAM TITLE

U2C Program

STATUS OF PROGRAM
PROGRAM 6. TESTING

PLANNING l , ACTIVE ] PLANNING , I ACTIVE l ISUSPENDED l I CANCELLED
7. OBJECTIVE OF TESTS

. PRIORITY 9. DATE PROGRAM INITIATED 10, DATE TESTING INITIATED 11. DATE OF ESTIMATED TEST COM-
PLETION

OPERATING TIME

TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS 8R RUNS
T
TEST ARTICLE OR RUNS RQR THIS PER1OD TO DATE

13. COMMENTS

ATRCRAFT 342:

A new development in the AC system test appears to have uncovered
the real problem. The pump failure mentioned last week was experienced
again this period. Vibration due to incompatibility of components in
the system apparently has caused the pump failures, leaks and broken
clips. Instrumentation is being installed and a quick solution is
anticipated.

Granger box temperatures were measured with a heating unit
installed. Box skin at the front stabilized at 50°C and box skin at
the bottom aft stabilized at 105°C. The front temperature is comparable
to that experienced on the J57 installation. The rear is much hotter.
Heating unit on or off had very little effect on the high temperature.
A means of cooling the bottom is being studied,

"/
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(When Filled In)

PER10OD COVERED
PROJECT PROGRESS REPORT FRoM THRU
25 Sept. 59| 1 Oct. 59
1. REPORTING AGENCY 2. NAME OF CONTACT 3. TELEPHONE NO.
LAC
4. PROGRAM TITLE
U2C Program 25X1A

STATUS OF PROGRAM
5. PROGRAM 6. TESTING

IPLANNING I I ACTIVE [ PLANNING I I ACTIVE l ]SUSPENDED ] I CANCELLED

7. OBJECTIVE OF TESTS

8. PRIORITY 9. DATE PROGRAM INITIATED 10. DATE TESTING INITIATED 11. DATE OF ESTIMATED TEST COM-
PLETION
12. ’ OPERATING TIME
TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS
TEST ARTICLE OR RUNS RQR THIS PERIOD TO DATE

13. COMMENTS

ATRCRAFT #342:

Oscillogrsph records of AC system tests show rapid pressure
fluctuations in the hydraulic system. These are caused by overspeeding
the pump, With the pump turning 6000 FPM, cavitation is experienced
above 65M', The present pump was purchased with the understanding
that it could operate at 6000 RPM, A new pump capable of operating
at 6000 RPM is being procured, Tests will be run immediately, If
the new pump is satisfactory, 20 hours of operation will be obtained
by Wednesday 7 October,

Structural modifications to the area around the Granger Box
have been made, These modifications should improve the cooling air
circulation around the box, A flight test of this configuration will
be conducted Friday 2 October 1959,

;Z}’j
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Py “SECRET

(When Filled In)

PERIOD COVERED
PROJECT PROGRESS REPORT FromM THEY

11 serﬂ;o 59 _1LL seﬂ)t. ‘59
. REPORTING AGENCY 2. NAME OF CONTACT 3. TELEPHONE NO.

LEC

. PROGRAM TITLE

J75 Engine Program

STATUS OF PROGRAM
PROGRAM 6. TESTING

PLANNING ] I ACTIVE J PLANNING | l ACTIVE ] ISUSPENDED l l CANCELLED

. OBJECTIVE OF TESTS

. PRIORITY 9. DATE PROGRAM INITIATED 10. DATE TESTING INITIATED 11, DATE OF ESTIMATED TEST COM-
PLETION

OPERATING TIME

TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS

TEST ARTICLE OR RUNS RQR THIS PERIOD TO DATE

13. COMMENTS

Aiberaft #360:
Delivered to Detachment C.
Areraft #342:
AC system oil temperatures now appear acceptable., A long flight was
made to confirm £fhis and a pump failed. The failure is now being studied,
The Granger Box cooling investigation was delayed due to a box not

being available. A box and radome are now being installed,

W
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(When Filled In)

PERIOD COVERED
PROJECT PROGRESS REPORT
' 4 Sept. 59 |10 Sept. 59
1. REPORTING AGENCY 2. NAME OF CONTACT 3. TELEPHONE NO.

L4 I 25X

4. PROGRAM TITLE

J75 Engine Program

STATUS OF PROGRAM
5. PROGRAM 6. TESTING

PLANNING l I ACTIVE l PLANNING l l ACTIVE I ISUSPENDED ] I CANCELLED

7. OBJECTIVE OF TESTS

8. PRIORITY 9. DATE PROGRAM INITIATED 10. DATE TESTING INITIATED 11. DATE OF ESTIMATED TEST COM-
PLETION
12. OPERATING TIME
TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS

TEST ARTICLE OR RUNS RQR THIS PER!OD TO DATE

13. COMMENTS

Aircraft #360:
Preparing for deployment.

Adrcraft #342:
The AC system has been installed and instrumented. Additional

oil cooler area over that tested on 360 has been provided. Flying is

to be resumed Monday 14 Sept. 59,

V/&ranger box cooling provisions have been installed and will

be tested next period.

FoRM 1572 Approved For Release 2001/09/65CREIA-RDP81B00830R000100240002-5 (13- 20)
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(When Filled In)

PERIOD COVERED

PROJECT PROGRESS REPORT FrOM THRU
SNy 21 Aug. 59 |27 Aug. 59

t.

REPORTING AGENCY ' 2

1ac

. NAME OF CONTACT 3. TELEPHONE NO.

4.

PROGRAM TITLE

Jd75 Engine Program

STATUS OF PROGRAM

5.

PROGRAM TESTING

7.

lPLANNING I I ACTIVE PLANNING l LACTIVE l ISUSPENDED I l CANCELLED
OBJECTIVE OF TESTS [

. PRIORITY 9. DATE PROGRAM INITIATED 10. DATE TESTING INITIATED 1. DATE OF ESTIMATED TEST COM-

PLETION

OPERATING TIME

TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS
RT
TEST ARTICLE OR RUNS RQR THIS PER10D TO DATE

13,

COMMENTS

Aireraft #342:
Undergoing modifications and 100 hour aircraft inspection,
Aircraft #360:
Assembly completed., First flight wcheduled for 28 Aug. 59.
A.C, electrical system modified and ground tested. With the system

loaded the frequency and voltage were 405 cpm and 120 volts. High

altitude flight checks must be made to confirm this operation,

ROUTING
CH/OPS | o7
DCH/OPS |, _

CH; .,ujﬁ}/
_Jyg/IﬁTEL-h__
“BHCT) 0. |

CH/AIR S.

CIT/ COMMO

EH AR R B
D A AV LA
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(When Filled In)

PERIOD COVERED
PROJECT PROGRESS REPORT From THRU

7 Aug.59 13 Aug. 59

1. REPORTING AGENCY 2. NAME OF CONTACT 3. TELEPHONE NO.
1o S
4. PROGRAM TITLE
J75 Engine Program 25X1A
STATUS OF PROGRAM
S. PROGRAM 6. TESTING
PLANNING I l ACTIVE PLANNING , lACTlVE [ |5U5PENDED ' l CANCELLED
7. OBJECTIVE OF TESTS
8. PRIORITY 9. DATE PROGRAM INITIATED 10, DATE TESTING INITIATED 11, DATE OF ESTIMATED TEST COM-
PLETION
12. OPERATING TIME
TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS
TEST ARTICLE OR RUNS RQR THIS PERIOD TO DATE

13. COMMENTS

Aircraft #360:

Aircraft assembly dependent upon engine return from inspection.

Mreraft modification work is being accomplished in the meantime,

1250 1572
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b approved Fof@liease 2001/09/g: ¢ G3A-RDP818008:4000100240002-5
(When Filled In)
PERIOD COVERED
PROJECT PROGRESS REPORT From THRU
7 Aag. 59 |13 Aug. 59
1. REPORTING AGENCY 2. NAME OF CONTACT 3. TELEPHONE NO.

LAC

4. PROGRAM TITLE

J75 Engine Program
STATUS OF PROGRAM
5. PROGRAM 6. TESTING
PLANNING l l ACTIVE PLANNING l l ACT1VE , |SUSPENDED ‘ l CANCELLED
7. OBJECTIVE OF TESTS
8. PRIORITY 9. DATE PROGRAM INITIATED 10, DATE TESTING INITIATED 11, DATE OF ESTIMATED TEST COM-
PLETION
12. OPERATING TIME
TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS
TEST ARTICLE OR RUNS RQR THIS PERIOD TO DATE

13. COMMENTS

Aircraft #342:
Airplane undergoing 100 hour inspection. Engine has been
received., Estimate airplane in commission in approximately one

week,

FoRM 1572 Approved For Release 2001/094¢3 g (GIA-RDP81B00880R000100240002-5 (13.20)
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Approved Fo‘lease 2001/09/@§G@£-RDP81 8008‘0001 00240002-5

(When Filled In)

PER10OD COVERED

PROJECT PROGRESS REPORT
7 Aug. 59 13 Aug. 59

1.

REPORTING AGENCY 2, NAME OF CONTACT 3. TELEPHONE NO.

140 I

4. PROGRAM TITLE

Jd75 Engine Program

STATUS OF PROGRAM

5.

PROGRAM 6. TESTING

PLANNING

' I ACTIVE PLANNING | I ACTIVE I ISUSPENDED ] l CANCELLED

7. OBJECTIVE OF TESTS

8. PRIORITY

9. DATE PROGRAM INITIATED 10. DATE TESTING INITIATED 11, DATE OF ESTIMATED TEST COM-.
PLETION

OPERATING TIME

TEST ARTICLE

TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS
OR RUNS RQR THIS PER1OD TO DATE

13. COMMENTS

25X1A

25X1A

Flights on #358:
#42 - 7 Aug, -
#43 - 8 Aug. -
#44 - 8 Aug, -
#85 - 11 Aug,

A1l tests accomplished to ready airplane for deployment.,
#46 - 12 Aug. -- - 7:00 - Ferry to Plattsburgh.

- 3:59. Aircraft & engine tests
3:00, nn

1:27 - Night Flight.

0:44, Aircraft & engine tests.

This will be final report on this aircraft.

1255 1572
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Approved Fo‘lease 2001/09/%5EéRCEI1A-RDP81 8008‘000100240002-5

(When Filled In)

PERIOD COVERED

PROJECT PROGRESS REPORT FROM THRU
7 MAug. 59 |13 Aug. 59
1. REPORTING AGENCY 2. NAME _OF CONTACT 3. TELEPHONE NO.

LAC

4. PROGRAM TITLE

J75 Engine Installation

STATUS OF PROGRAM
5. PROGRAM . TESTING

PLANNING l [ ACTIVE PLANNING I IACTIVE , ISUSPENDED l I CANCELLED
7. OBJECTIVE OF TESTS

. PRIORITY 9. DATE PROGRAM INITIATED 10, DATE TESTING INITIATED 11, DATE OF ESTIMATED TEST COM-
PLETION

OPERATING TIME

TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS

TEST ARTICLE OR RUNS RQR THIS PERIOD TO DATE

13. COMMENTS

Flights on #351:

#20 - 8 Aug - - 2:05. Aircraft & Engine testd.
#21 - 9 Aug. - 1:31, ma

#22 - 10 Aug. - 4:03. nn

All tests acoompdished to ready airplane for deployment.

#23 - 12 Aug. _- 7:00. Ferry to Plattsburgh.

This will be final report on this aircmmft.

ToIy 1572 Approved For Release 2001/09/98CRETA-RDP81B00880R000100240002-5 (15-20)




Approved For.ease 2001/09/%6@,9-&0%130088.00100240002-5

(When Filled In)

PERIOD COVERED
PROJECT PROGRESS REPORT FROM THRU
32 July 59 | 6 Aug., 59
1. REPORTING AGENCY 2. NAME OF CONTACT 3. TELEPHONE NO.

o I
4. PROGRAM TITLE

J75 Engine Propram

STATUS OF PROGRAM
5. PROGRAM 6. TESTING

PLANNING I | ACTIVE PLANNING l IACTIVE l ISUSPENDED I I CANCELLED
7. OBJECTIVE OF TESTS

8. PRIORITY 9. DATE PROGRAM INITIATED 10. DATE TESTING INITIATED 11, DATE OF ESTIMATED TEST COM-
PLETION
12. OPERATING TIME
TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS
TEST ARTICLE OR RUNS RQR THIS PERIOD TO DATE
13. COMMENTS

Flights on #342:
#57 - 31 July - - 2:25, Defroster and descent data.
#58 - 4 Sugust -- - 2:26. Defroster and descent data,
The engine is due for inspection so flying has been terminated

until the deployment of 351 and 358 is completed and an engine is

available,

Tory 1572 Approved For Release 2001/09/96CREVA-RDP81B00880R000100240002-5 * (13-20)




Approved For.ease 2001/09/%6@{5(—RDP8180088‘00100240002-5

(When Filled In)

PERIOD COVERED
PROJECT PROGRESS REPORT FRoM THRU

31 July 59 | 6 Aug. 59

1. REPORTING AGENCY 2, NAME OF CONTACT 3. TELEPHONE NO.
‘ _
4. PROGRAM TITLE .
J75 Engine Program 25X1A
STATUS OF PROGRAM
5. PROGRAM 6. TESTING
PLANNING I I ACTIVE PLANNING l IACTIVE , ISUSPENDED l I CANCELLED

7. OBJECTIVE OF TESTS

8. PRIORITY 9. DATE PROGRAM INITIATED 10. DATE TESTING INITIATED 11. DATE OF ESTIMATED TEST COM-
PLETION
12. OPERATING TIME
TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS
TEST ARTICLE OR RUNS RQR TH!IS PERIOD TO DATE
13. COMMENTS

Flights on #358:
#41 - 6 August - 1:30. 2z E.
The airplane has been modified, a new engine installed and

is being prepared for deployment.

To5e 1572 Approved For Release 2001/09/9B6CREIA-RDP81B00880R000100240002-5 (13-20)




| Approved For.ease 2001/09/%6@‘?GRDP8180088'00100240002-5

(When Filled In)

PERIOD COVERED

PROJECT PROGRESS REPORT FroM THRU
31 July 59| 6 Aug. 59

1. REPORTING AGENCY 2. NAME OF CONTACT 3. TELEPHONE NO.

1AC 25X1A

4. PROGRAM TITLE

J75 Engine Installation

STATUS OF PROGRAM
5. PROGRAM 6. TESTING

PLANNING I I ACTIVE PLANNING l l ACTIVE ' ’SUSPENDED ] l CANCELLED

7. OBJECTIVE OF TESTS

8. PRIORITY 9. DATE PROGRAM INITIATED 10. DATE TESTING INITIATED 11. DATE OF ESTIMATED TEST COM-
PLETION
12. OPERATING TIME
TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS
TEST ARTICLE
s N OR RUNS RQR THIS PERIOD TO DATE
13. COMMENTS

Flights on #351:
#9 - 31 July -_- 2:42, Ferry Range.

Above flight was aborted due to high oil pressure and
temperature in the early climb, This is the same engine that lost
the oil last period. It is suspected that the oil loss caused some
damage to the engine., The engine is being checked at PAC.

The airplane is currently undergoing pre-deployment modifications.

ey 1572 Approved For Release 2001/0908RGIA-RDP81B00880R000100240002-5 {13-20)




. . Approved For {)ease 2001/09/g5 ¢ gt RDP81BQé¢&.Do1’noz4ddoz-5

(When Filled In)

PERIOD COVERED

OR RUNS RQR

THIS PERIOD

PROJECT PROGRESS REPORT FROM THRU
24 July 59 | 30 July 59

1. REPORTING AGENCY 2. NAME OF CONTACT 3. TELEPHONE NO.
4. PROGRAM TITLE

J75 Engine Installation

ﬁ*ﬂ::::_
STATUS OF PROGRAM
5. PROGRAM 6. TESTING
PLANNING [ l ACTIVE IPLANNING IJ{ IACTIVE , ISUSPENDED l I CANCELLED

7. OBJECTIVE OF TESTS

To determine performance of U-2 with J75 engine installed
8. PRIORITY 9. DATE PROGRAM INITIATED 10, DATE TESTING INITIATED 11. DATE OF ESTIMATED TEST COM-

PLETION
12. OPERATING TIME
TEST ARTICLE TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS

TO DATE

All

405:00 Hrs,

13,

COMMENTS

Flight
#58 -
#59
#60 -
#61 -

60,000

s on airplane #342:

24 July - Abomt due to personal equipment trouble,

24 July - Evaluation of cambered stabilizer.

28 July - Engine installation cooling test.

29 July - Engine blowout check, performance descent,

Further evaluation of cambered stabilizer showed definite
improvement of high Mach characteristics. This will be installed
as a mod,

No blowouts have been experienced on this engine with the
15th stage bleed valves open during full power climb from 40 to

feet. The engine had previously had several while installed
in airplane #351.

1055 1572
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~ Approved For.ease 2001/09/%6@4¥RDP8130088'00100240002-5
¢ (When Filled In)
r PERIOD COVERED
PROJECT PROGRESS REPORT FrOM THRU
P4 July 59 30 July 59
1. REPORTING AGENCY 2, NAME OF CONTACT 3. TELEPHONE NO.

1AC

4., PROGRAM TITLE

J75 Engine Installation

STATUS OF PROGRAM

5.

PROGRAM 6. TESTING

PLANNING

l l ACTIVE PLANNING I ] ACTIVE , ISUSPENDED I l CANCELLED

7. OBJECTIVE OF TESTS

8. PRIORITY

9. DATE PROGRAM INITIATED 10. DATE TESTING INITIATED 11. DATE OF ESTIMATED TEST COM-
PLETION

12.

OPERATING TIME

|
TEST ARTICLE TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS

OR RUNS RQR THIS PER10D TO DATE

351 102:28 Hrs

13. COMMENTS

25X1A
25X1A

Flights on Airplane #351;

#15 - 24 July -
#16 - 28 July -
#27 - 29 July -
#18 - 30 July -

- 8:00 Range at full power
1:45 Airplane & engine
1:32 Airplane & engine
5:53 Range with slippers

After flight 15 the airplane was inspected and engine #610452
installed, Flight 16 was terminated early due to loss of oil pressure,
Cause of the trouble was a cracked teflon and braid engine oil line,
This had been obtained from a new vendor. Replacement parts are being
procured from the old vendor, The engine was checked by P&W personnel
and did not show any apparent damager

A range flight was attempted on flight 18, Fuel control and
autopilot trouble caused the flight to be aborted. The fuel control
is one previously removed foo erratie control and had been reworked,
The autopilot problem was cuased by an experimental pitch servo unit,

125 1672
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“ 7 Approved For.ease 2001/09/%6@,{3@RDP8180088'00100240002-5
r (When Filled In)
PERIOD COVERED
PROJECT PROGRESS REPORT FrROM THRU
24 July 59 |30 July 59
1. REPORTING AGENCY 2. NAME OF CONTACT 3. TELEPHONE NO.

Lao i

4. PROGRAM TITLE

J75 Engine Installation

STATUS OF PROGRAM
5. PROGRAM 6. TESTING

[PLANNING l ] ACTIVE l PLANNING I I\MVE I ISUSPENDED ] [ CANCELLED
7. OBJECTIVE OF TESTS

8. PRIORITY 9. DATE PROGRAM INITIATED 10. DATE TESTING INITIATED 11, DATE OF ESTIMATED TEST COM-
PLET ION
12. OPERATING TIME
TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS
TEST ARTICLE OR RUNS RQR THIS PER1OD TO DATE

13. COMMENTS

Flights on airplane #358:
#37 - 24 July - 7:05 - Max. power ferformance.
#38 = 27 July - 2:25 - B Camema - LAC mounts,
#39 - 28 July - 2:40 - B Camera - Hycon mounts,
#40 - 29 July - 5:27 - B Camera - Hycon mounts,
Ground vibration tests of the B camera with two new types of
isolation mounts were conducted. These were followed by flight tests
of each, Preliminary results look very encouraging. The airplane is

now out of commission for modification and inspection prior to
deployment,

TORN 1572 Approved For Release 2001/09/96CREIA-RDP81B00880R000100240002-5 (13-20)




Approved vlease 2001/09/%6RCE§-RDP81Bo“)oo100240002-5

(When Filled In)

PERIOD COVERED
PROJECT PROGRESS REPORT .
1 Hay 7 lay
1. REPORTING AGENCY 2, NAME OF CONTACT 3. TELEPHONE NO,.

25X1A

4. PROGRAM TITLE

Dual Oxygen Regulator Seat Pack

STATUS OF PROGRAM
5. PROGRAM 6. TESTING

[PLANNING lx | ACTIVE l PLANNING ,X ' ACTIVE [ LSUSPENDED l I CANCELLED

7. OBJECTIVE OF TESTS

To develope a dual regulator oxygen system.

8. PRIORITY 9. DATE PROGRAM INITIATED 10. DATE TESTING INITIATED 11, DATE OF ESTIMATED TEST COM-

PLETION 25 May 59

12. OPERATING TIME

TOTAL TEST HOURS HOURS OR RUNS TOTAL HOURS OR RUNS

TEST ARTICLE OR RUNS RQR THIS PERIOD TO DATE

13. COMMENTS

Taiting for return of the assembly from LAC, installed in a seat pack.

FORM 1572 Approved For Release 2001/09/@% ¢ {3iA-RDP81B00880R000100240002-5 (13.20)




